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This letter IS transmitted to the Department of Energy at the Rocky Flats Office (DOE 
RFO) in compliance with the Project Status Report milestone 12850001A 
requirement 

At the beginning of this quarter the preparation of an IM/IRA Decision Document was 
behind schedule by approximately two weeks due to the unexpected loss of a key person 
Efforts by EG8G to combine increased in house support wth redirected subcontractor 
sewices resulted in the project being back on schedule by October 15 1993 The 
forward momentum culminated in the document being submitted to DOE the Colorado 
Department of Health (COH) and the Environmental Protection Agency (EPA) by 
November 22 1993 eleven weeks ahead of schedule 

Bi weekly meetings were held between EG&G and DOE RFO to discuss IWIRA project 
status and resolution of issues ' For example at the September 15 1993 meeting DO€ 
RFO authorized the use of the term benchmarks in place of Applicable or Relevant 
and Appropriate Requirements (ARARS) in the IWIRA Decision Document 

Several brainsforming sessions were held between EGIG and the subcontractor to 
develop eighty two potential pond water management opttons All options were 
evaluated against nine EPA criterra developed for the analysis of interim remedial 
action alternatives (Guidance on Preparing Superfund Deasbn Documents by the 
OfficQof Solid Waste and Emergency Response Directive 9355 3 02) Sections of the 
IMllRA AnalySls Air Permitting and Compliance Ecology and National Environmental 
Policy Act General Counsel Fqderal Faalities Compliance Agreement Programs 
(technical editing) Environmental Restoration Management and Surface Water 

A memorandum was sent from DOE RFO on October 14 1993 directing EG8G to 
release Chapters 1 4 of the Draft IWIRA Decision Document to DOE RFO for review 
This review would have no associated milestones or penalties and no comments would 
be formally submitted to EGdG Any DOE RFO concerns would be discussed in the bi 
weekly meetings EGBG formally transferred Volumes I and II of the Draft IWIRA 
Decislon Document to DOE RFO on October 21 1993 No comments were recelved 
fromDOE RFO 
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The October 15 1993 internal milestone to complete Chapters 1 5 of the Draft 
IM/IRA Decision Document was finished on schedule Technical EG&G in house review 
of the document began immediately and was completed on November 2 1993 two 
weeks ahead of schedule EG&G decded to shorten Chapters 1 3 which provided 
background information and determination of benchmarks and to expand the detail 
within the option rejection and selection sections of Chapters 4 and 5 EG8G also 
decided to publish the appendices separately as Volume II 

Chapter 6 of the Draft IWIRA Decision Document which describes implementation 
plans for the selected options was submitted to EG&G by the subcontractor on the 
scheduled date of October 29 1993 Technical concerns which surfaced during the 
EG&G in house review required several EG8G personnel to meet repeatedly with the 
subcontractor to completely rewrite Chapter 6 

The subcontractor requested additional funding to complete the Draft IM/IRA Decision 
Document EG&G denied this request due to contractual and quality concerns and held 
the subcontractor to their most recent cost estimate However EG8G did agree to 
publish the document through the RFP Pnnting Department Additionally EG&G 
provided a part time technical person to assist the subcontractor in document 
preparation to provide technical editing and to act as a resource beginning November 
8 1993 in order to produce a quality document by November 22 1993 

EG&b recenred verbal instructlons from DOE RFO on November 18 1993 to expedite 
the schedule and deliver the Draft IWIdA Decision Document to DOE RFO by 1 00 
November 22 1993 for their submittal to CDH and EPA on the same day EG8G 
obtained a letter contract with a modified scope of work through Procurement on 
November 19 1993 to allow the subcontractor to provide support for this accelerated 
effort 

Eight copies of the Draft WIRA Decision Document (Volumes I and II )  were hand 
delivered to DOE RFO at 1 00 PM on November 22 1993 The original written 
schedule requued submittal of this document to DOE RFO on December 15 1993 and 
subqittal to CDH and EPA on February 7 1993 The November 22 1993 submittal 
expedited the schedule by eleven weeks 

The November 22 1993 concurrent submittal did not allow EGLG upper management 
to review the document prior to submittal to DOE RFO Also W E  RFO upper 
management and DOE Headquarters were not able to review the document prior to 
submittal to the agencies 
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There has been no resolutlon from CDH and €PA concerning the completion date for the 
combined National Pollutant Discharge Elimination System (NPDES) and Stormwater 
permit Therefore the remaining schedule for completion of the Pond Water 
Management IWIRA Decision Document is undefined 

4%&?&A 
N M Hutchrns Acting 
Associate General Manager 
Environmental Restoration Management 
EG&G Rocky Flats Inc 
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